
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:13 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 630 Date: 09-Sep-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 06:00 Over Time:

Const Calendar Day: 827

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. Track progress of FWS mechanical piping installation. Misc MEP
paperwork and write diaries.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

12" DIP Adjustment

Following the August 2014 Napa Earthquake, it ws observed that the PS-3 slide plates had shifted out of
their bases at PP 44 and PP 8. FWS was requested to adjust these back into place under CCO 187.

The FWS crew, including Josh Johnson and Tim Esquivel, went on shift at Pier 7 at 2000 on the night of
September 9, 2014, then mobilized to the bridge, establishing themselves in the closure of the #1 lane of
the WB bridge at 2030. The crew worked until 2330 adjusting the PS-3 pipe supports, then mobilized back
to Pier 7, going off shift at 0000 on September 10, 2014.

The crew used three crew trucks and the welding machine as a generator in performance of this work.

001 0-MSI-EFA.187

Bid Item: 001 0-CIC-EFA.365CCO-365 CIC - Dehumidification System

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

The mobilization to and from the bridge will be paid under the CCO 187 work for this shift.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354.

001 0-CIC-EFA.365
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 630 Date: 09-Sep-2014 Tuesday

Bid Item: 001 0-BAR-EFA.384CCO-384 Paint Repair Behind Barrier Rail

CERTIFIED COATINGS COMPANY

Diary: Dispute

Painting Pipe

Scott Yeager, ABF, informed me that the stencils for painting labels on the carbon steel and DIP pipe
arrived yesterday and that the CCC crew should complete the labeling the carbon steel pipe behind the
north barrier of the WB bridge today. I went out to a shoulder closure of the OB shoulder, WB bridge at
1100 and met with Tony Katrones. I gave him a brief overview of the labeling.

I noted that he brought out the reclaimed water label, not the domestic water label. He went back to the
office and got the correct stencil and began labeling after the noon break.

001 0-BAR-EFA.384
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